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The Department of Energy (DOE) contracts with private companies and
educational institutions to manage and operate 18 of its 22 laboratories.
These are cost reimbursement contracts under which DOE pays all of its
contractors’ allowable costs. DOE can also provide a fee, or profit, to a
contractor for managing a laboratory. Responding to criticism that its
historical contracting practices were costly and inefficient, DOE switched
to performance-based contracts in 1994 as part of its contract reform
program. Use of these contracts allows DOE to structure each contract to
provide a clear statement of what needs to be accomplished—rather than
providing broad statements of work—and to rely on performance
measures to evaluate a contractor’s progress toward meeting its
objectives. An important feature of performance-based contracting is
providing incentives, including fees, to the contractor’s achievement of
objectives as a means of encouraging superior performance and lowering
costs. Concerned about the progress made to implement
performance-based contracting at the national laboratories, you asked us
to

• assess the status of performance-based contracting in DOE’s national
laboratory contracts, and

• identify efforts being made to determine the impact of performance-based
contracting.

Results in Brief DOE’s use of performance-based contracting for its laboratories is in a state
of transition. While all laboratory contracts we examined had some
performance-based features, we found wide variance in the number of
performance measures and the types of fees negotiated. About half of the
18 laboratory contracts have performance fees to encourage superior
performance—a major goal of performance-based contracting. Most of the
remaining laboratory contracts are still based on DOE’s traditional fixed-fee
arrangement in which the fees are paid regardless of performance.
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DOE has not evaluated the impact of performance-based contracting on its
laboratory contractors and, as a result, does not know if this new form of
contracting is achieving the intended results of improved performance and
lower costs. Specifically, DOE has not determined whether giving higher
fees to encourage superior performance by its laboratory contractors is
advantageous to the government, although we recommended in 1994 that
DOE develop criteria for measuring the costs and benefits to the
government of using higher fees.1 Fees for the laboratories totaled over
$100 million for fiscal year 1998. While the contractors were unable to cite
measurable benefits achieved by switching to performance-based
contracting, they support its goals. The main benefits from
performance-based contracting cited by laboratory contractors was that it
has helped DOE clarify what it expects from the contractors and that it has
improved communication.

Background DOE manages the largest laboratory system of its kind in the world. Since
the early days of the World War II Manhattan Project, DOE’s laboratories
have played a major role in maintaining U.S. leadership in research and
development. DOE is responsible for ensuring that the laboratory
system—with 22 laboratories in 14 states, a combined budget of over
$10 billion a year, and a staff of about 60,000—is managed in an effective,
efficient, and economical manner. DOE contracts with educational
institutions and private sector organizations for the management and
operation of 18 of its laboratories. (App. I lists DOE’s national laboratories.)
The remaining four laboratories are staffed by federal employees.

DOE pays its laboratory contractors all allowable costs. DOE can also pay
contractors a separate fee, or profit, as compensation for operating the
laboratories. Fees are based on the contract value and the technical
complexity of the work to be performed at a laboratory, but also on the
degree of financial liability or risk that a contractor is willing to assume.
Under performance-based contracting principles, fees can include both a
fixed amount and an amount that is linked to achieving performance
objectives. One of DOE’s major goals in performance-based contracting is
to develop performance objectives for each contractor that are specific,
results-oriented, measurable, and reflect the most critical activities.

1Energy Management: Modest Reforms Made in University of California Contracts, but Fees Are
Substantially Higher (GAO/RCED-94-202, Aug. 25, 1994).
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Performance-Based
Contracting at the
National Laboratories
Is an Evolving Process

DOE’s implementation of performance-based contracting for its
laboratories is in a state of transition. While most of its laboratory
contracts contain some performance-based features, the contracts
negotiated by DOE vary from contract to contract. For example, DOE is
incorporating performance-based features in all of its laboratory contracts,
although measures vary substantially in number, ranging from a low of 7 in
one laboratory contract to about 250 in another. Also, DOE has negotiated
performance fees in only 9 of its 18 laboratory contracts because the
remaining laboratories are still operating under DOE’s traditional approach
in which fees are not linked to performance. We found that similar
laboratories managed by similar contractors have different contracts. The
wide diversity of contract features reflects DOE’s philosophy of relying on
DOE field units to tailor contracts to local conditions and contractors’
preferences.

Developing the Right
Performance Measures Is a
Challenge

Since introducing performance-based contracting in 1994, DOE and its
laboratory contractors have struggled to find the right mix of measures
that accurately and reliably capture the contractors’ performance.
According to DOE field staff, in the early years of contract reform, DOE

encouraged its field units to construct as many measures as they could,
but provided limited guidance on how to accomplish this task. As a result,
early attempts led to large numbers of performance measures. A large
number of measures diminishes the importance of any single measure,
whereas a small number results in measures that are too broad to be
meaningful. For example, a DOE field official told us,

“The original guidance from DOE Headquarters was to [develop
performance measures] as much as possible. Unfortunately, there was
inadequate guidance on how to do this. . . . The number of performance
measures . . . is too large. However, if we fail to cover an activity [with a
measure] the contractor may not give the attention needed to the
activity.”

DOE and its laboratories are still attempting to develop the right number of
measures. For example, we found that the number of performance
measures in the laboratory contracts we examined ranged from a low of 7
measures at the Ames Laboratory in Iowa to about 250 at the Idaho
National Engineering and Environmental Laboratory in Idaho.

DOE and its contractors are also working to develop measures that reliably
address the most important activities of the laboratories. According to a
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field official, DOE’s early attempts at developing performance measures
resulted in contractors focusing only on those activities that were tied to
performance fees, while neglecting other important activities. Another DOE

site official stated,

“[P]erformance-based contracting tends to focus too much on the
monetary reward . . . and less on an analysis of performance. The incentive
at the labs should be [for] good science, not more dollars.”

Developing the right number and type of performance measures is an
evolving process between DOE and its contractors. Most DOE and
contractor representatives told us that they are making progress in finding
measures that accurately and reliably reflect performance, particularly in
management and operations activities. Measuring a contractor’s
performance in science and technology is more difficult. Science and
technology measures are broader in scope and typically rely on peer
reviews and a contractor’s self-assessment for evaluating performance.

Types of Fees Paid to
Contractors Vary Widely

Although performance fees are a major feature of performance-based
contracting, only 9 of the Department’s 18 laboratory contracts have them.
Nine of the remaining laboratory contracts operate under DOE’s traditional
fixed-fee arrangement, and one laboratory contract has no fee. Fixed fees
are earned regardless of performance and were commonly used before
DOE adopted performance-based contracting as its normal business
practice. Appendixes I and II summarize laboratory fee arrangements and
illustrate the wide variety of fee arrangements in use. In commenting on a
draft of this report, DOE said that by the end of calendar year 1999, the
majority of laboratory contracts that provide fees will have
performance-based fee structures.

Performance fees were introduced as a way of encouraging superior
performance and can include an incentive and an award fee. An incentive
fee is usually applied to activities for which progress can be accurately
measured, for example, cleaning up 40 barrels of toxic waste within a
prescribed period of time. An award fee is usually applied to tasks that are
harder to measure and require a more subjective judgment of
performance, for example, assessing a contractor’s attention to
community relations. Performance fees represent the amount of a
contractor’s total fee placed “at risk” since the fee that could be earned is
determined by how well the contractor performs.
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As the following examples show, some laboratory contracts include both
types of performance fees, while others rely solely on an incentive fee or
an award fee. Still others have neither and use only fixed fees.

• At the Sandia National Laboratories in New Mexico and the Oak Ridge
National Laboratory in Tennessee, DOE negotiated fixed-fee contracts.
Both of these laboratories are operated by subsidiaries of the Lockheed
Martin Corporation—a for-profit company. DOE officials told us they were
confident that incentive fees were not needed for these laboratories
because the existing Lockheed Martin contractors’ performance is
superior and introducing incentive fees might distract the contractors
from performing all essential work.

• At the Idaho National Engineering and Environmental Laboratory in Idaho,
operated by Lockheed Martin Idaho Technologies Company, DOE uses a
combination of fixed, incentive, and award fees. DOE officials told us that
incentive fees were used because of the many different tasks that could be
identified and measured, but that award fees were also needed to assess
activities that required more subjective judgments.

• At the Stanford Linear Accelerator Center in California, operated by
Stanford University, DOE negotiated a no-fee contract, the only such
arrangement in the laboratory system. According to DOE, the laboratory
contractor does not want a fee for operating this laboratory because a fee
would not motivate performance and may be a detriment to the conduct of
outstanding science, which is the primary mission of this laboratory.

• The Lawrence Berkeley National Laboratory and Lawrence Livermore
National Laboratory in California and the Los Alamos National Laboratory
in New Mexico are operated by the University of California. The contracts
contain a fixed fee and an incentive fee for meeting expectations, plus
another amount for exceeding expectations.

A senior DOE official acknowledged the variability in laboratory contracts
but said that imposing uniform practices throughout the laboratory system
would not necessarily improve the overall performance and accountability
of the contractors. According to DOE and laboratory officials, there are
several reasons for the variability in the contracts. First, the laboratories
engage in different activities with different levels of technical
complexities. Second, some contractors are willing to assume greater
financial risk or liability and thus expect a higher or different fee
arrangement. Finally, DOE field officials who negotiate the contracts
employ features that they believe are best suited for their particular
circumstances. However, we found that similar laboratories operated by
similar contractors have different fee arrangements. For example, both the
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Lawrence Berkeley and Argonne national laboratories have similar
research missions and are both managed by university contractors.
However, Lawrence Berkeley’s contractor, the University of California,
works under a fixed-fee plus performance fee arrangement, while
Argonne’s contractor, the University of Chicago, works under a
performance fee arrangement only.

We also found substantial variations in contracting philosophy among DOE

field officials. DOE relies on field units to negotiate its contracts, including
whether to use performance-based fees, and how performance objectives
and measures will be accomplished. Some of these officials told us that
performance fees are important motivators, while others said performance
fees can distract the contractor from other important work.

In commenting on a draft of this report, DOE provided us with additional
reasons for the variability in contracts, including the timing of when
contractors first converted to performance-based contracting, the nature
of the proposals received in competitive awards, and the negotiated terms
in contract extensions. In addition, DOE cited other motivations for
laboratory contractors, such as their reputations in the scientific
community and contract extensions.

The Impact of
Performance-Based
Contracting Remains
Unknown

DOE’s guidance states that the purpose of performance-based contracting is
to obtain better performance or lower costs or both. DOE has not analyzed
the impact of performance-based contracting on its laboratory
contractors. As a result, it has not determined whether performance-based
contracting is achieving the intended objectives of reducing costs and
improving performance.

DOE officials told us that the amounts of fees paid to laboratory
contractors have generally increased with the implementation of
performance-based contracting but that it is difficult to determine the
return on this investment since contractors are also assuming more risk or
liability for costs previously paid by DOE. Increased liabilities include costs
due to a failure to exercise prudent business judgment on the part of the
contractor’s managerial personnel. DOE has not analyzed the relative costs
and benefits to the government of using higher fees in performance-based
contracts. We previously recommended that DOE ensure that the fees paid
to contractors for incurring increased financial risks are cost-effective by
developing criteria for measuring the costs and benefits to the government
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of this approach.2 DOE officials told us that while they have not conducted
a comprehensive cost-benefit analysis of fees, they try to negotiate fees
that make sense for individual contracts, taking into account the financial
risks and incentives needed to motivate performance. Without such an
overall analysis, however, it is difficult to determine the value to the
government of the over $100 million spent on contractor fees for fiscal
year 1998.

Although DOE has not assessed the impact of performance-based
contracting, limited reviews have found both progress and problems, as
these examples show:

• Since 1997, DOE’s Office of Inspector General has issued three reports on
problems the Department had in implementing performance-based
incentives at three facilities (one of which was a laboratory).3 Problems
reported by the Inspector General included contracts with poorly
developed performance measures and fees that were paid to contractors
before agreement was reached on the performance incentives.

• In 1997, DOE’s Office of Procurement issued a report on the use of
performance-based incentives. The report noted that the use of incentives
has been effective in directing contractors’ attention to performance
outcomes and has improved communications concerning performance
expectations. The report also noted that DOE field units are improving the
quality of their contracts. However, the report pointed out that
implementation was sometimes inconsistent and that performance
objectives sometimes were overly focused on process milestones rather
than on outcomes. DOE’s laboratories were not the focus of this review,
however.4

• Our July 1998 report on DOE’s performance-based incentive contracts
noted that the Department had taken steps to correct many of the
problems cited in the Inspector General’s reports, including issuing
guidance, conducting training, and incorporating lessons learned into
fiscal year 1998 contract incentives.5 We noted that although DOE

2GAO/RCED-94-202, Aug. 25, 1994.

3Inspection of the Performance Based Incentive Program at the Richland Operations Office
(DOE/IG-0401, Mar. 10, 1997); Audit of the Contractor Incentive Programs at the Rocky Flats
Environmental Technology Site (DOE/IG-0411, Aug. 13, 1997); and Inspection Report: The Fiscal Year
1996 Performance Based Incentive Program at the Savannah River Operations Office (DOE-INS-O-98-03,
May 1998).

4Contract Reform Self Assessment Report, Office of Contract Reform and Privatization, DOE (Sept.
1997).

5Department of Energy: Lessons Learned Incorporated Into Performance-Based Incentive Contracts
(GAO/RCED-98-223, July 15, 1998).

GAO/RCED-99-141 Performance-Based ContractingPage 7   



B-282356 

maintained that its performance-based incentives have been effective in
achieving the desired end results, it had not been clear whether these
successes were due to performance-based incentives or to an increased
emphasis on program management.

None of these assessments focused exclusively on laboratory contracts. In
our discussions, DOE field staff generally credited performance-based
contracting with improving their ability to set expectations for the
Department’s laboratories, and several laboratory contractors concurred
that this was a benefit. In addition, both DOE and laboratory officials cited
improved communication as a benefit of performance-based contracting.
Laboratory contractors also credited DOE for focusing its oversight on
evaluating results and away from dwelling on strict compliance with DOE’s
rules and regulations. In addition, contractors told us they have increased
productivity and lowered costs, especially for the support and overhead
functions. However, most of these officials also said that these advances
were more the result of other initiatives, such as internal streamlining
actions, than of performance-based contracting.

Conclusions DOE and its laboratory contractors told us that they are committed to
making performance-based contracting work effectively and that the
contracts are including more specific and reliable performance measures.
However, since DOE has not evaluated the impact of performance-based
contracting on its laboratories—owing in part to the wide variance in fee
arrangements—there is limited evidence on how performance fees ensure
a high level of performance by contractors at lower cost. As a result, DOE

cannot show how the higher fees it is paying to contractors under
performance-based contracting are of value to the government and to the
taxpayers.

We previously recommended that the Secretary of Energy ensure that the
fees paid to contractors for incurring increased financial risk are
cost-effective by developing criteria for measuring the costs and benefits
to the government of this approach. DOE did not implement our
recommendation and has no plans to measure the overall costs and
benefits of performance-based contracting for its laboratories. DOE

officials maintain that performance-based contracting is working, but this
is based on anecdotal evidence. Moreover, the fees DOE negotiates are
based on its best judgment of what is needed to motivate contractors and
to compensate them for increased risk, but DOE’s evidence is based
primarily on non-laboratory contractors, and DOE has not quantified the

GAO/RCED-99-141 Performance-Based ContractingPage 8   



B-282356 

value of the increased risk assumed by contractors under
performance-based conditions.

Recommendation Because DOE does not know whether performance-based contracting is
improving performance at lower cost at its national laboratories and
because our previous recommendation to develop criteria for measuring
the costs and benefits of paying fees to contractors for incurring increased
financial risk was not implemented, we recommend that the Secretary of
Energy evaluate the costs and benefits from using performance-based
contracting at the national laboratories. While we recognize that each
laboratory contract is individually negotiated, DOE should nevertheless
ensure that the fees it provides to motivate contractors and to compensate
them for increased financial risk is based on an analysis of costs and
benefits. The need for this type of evaluation is consistent with the
principles of the Government Performance and Results Act of 1993 that
require agencies to measure outcomes against their goals.6

Agency Comments We provided a draft of this report to DOE for review and comment. DOE

disagreed with our conclusion on the need for determining the costs and
benefits of the fees it has negotiated with its laboratory contractors. DOE

noted that its performance-based contracting experience is in transition
but that its evaluations show that performance-based contracting is
working. We acknowledge in our report that DOE’s evaluations of
performance-based contracting show promise, but we also point out that
these evaluations did not focus on the laboratories’ experiences with
performance-based contracting. Because of this limitation and because of
the higher fees being negotiated with the laboratories, we continue to
believe it is desirable for DOE to determine if its performance-based
contracting is improving performance at lower cost.

DOE also commented that the variability we found in performance-based
laboratory contracts reflects many different factors, including differences
in the scope of work, the type of contractor, and the experiences the
laboratories have with performance-based contracting features. Our report
described the reasons for the variability in laboratory contracts, and we
have included the additional reasons provided in DOE’s comments. We also
agree that DOE’s use of performance-based contracting is evolving and that
the variability we found in laboratory contracts (principally in

6The Results Act applies to agencies as defined in 5 U.S.C. 306(f), which generally covers executive
departments, government corporations, and independent establishments.
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performance measures and fee arrangements) is in part due to an ongoing
learning process associated with the transition to performance-based
contracting.

DOE also raised a number of issues regarding the use of fees in its
laboratory contracts and strongly defended its use of performance fees.
We agree with many of DOE’s observations on the use of performance fees,
and we are not suggesting that DOE should abandon its performance-based
approach or that it should eliminate performance-based fees in its
laboratory contracts. It is also not our intent to show that
performance-based contracting should be abandoned if its impacts on the
laboratories cannot be measured. We do believe, however, that effective
implementation of performance-based contracting provisions is dependent
on the ability to support the fee amounts paid through a cost and benefit
analysis.

DOE also provided a number of clarifications that we have incorporated in
our report as appropriate. Appendix III includes the full text of DOE’s
comments and our response.

Our review was performed from September 1998 through April 1999 in
accordance with generally accepted government auditing standards. See
appendix IV for a description of our scope and methodology.

As arranged with your offices, unless you publicly announce its contents
earlier, we plan no further distribution of this report until 30 days after the
date of this letter. At that time, we will send copies to Bill Richardson,
Secretary of Energy, and Jacob J. Lew, Director, Office of Management
and Budget. We will make copies available to others on request.

If you or your staff have any questions about this report, please call me at
(202) 512-3841. Major contributors to this report were Gary R. Boss and
Tom Kingham.

Susan D. Kladiva
Associate Director, Energy,
    Resources, and Science Issues
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Appendix I 

Contract Amount and Fees Earned by DOE’s
Laboratory Contractors in Fiscal Year 1998

Laboratory/contractor
Contract amount

(millions) a Fixed or base fee b Performance fee c Total fee earned

Argonne National Laboratory/University
of Chicago $466.9 $3,425,000 $3,425,000

Brookhaven National
Laboratory/Brookhaven Science
Associates 385.9 3,574,000 3,574,000

Idaho National Engineering and
Environmental Laboratory/Lockheed
Martin Idaho Technologies Company 578.7 9,848,000 9,848,000

Lawrence Berkeley National
Laboratory/University of California 320.0 420,000 1,063,780 1,483,780

Lawrence Livermore National
Laboratory/University of California 1,100.0 1,680,000 4,482,000 6,162,000

Los Alamos National
Laboratory/University of California 1,345.0 2,100,000 5,550,000 7,650,000

Oak Ridge National
Laboratory/Lockheed Martin Energy
Research 475.6 7,220,000 7,220,000

Pacific Northwest Laboratory/Battelle
Memorial Institute 461.0 5,600,000 5,600,000

Sandia National Laboratories/Sandia
Corp. (Lockheed Martin) 1,397.6 14,347,000 14,347,000

Ames Laboratory/Iowa State University 25.4 TBDd TBDd

Fermi National Accelerator
Laboratory/University Research
Associates, Inc. 279.6 2,750,000 2,750,000

National Renewable Energy
Laboratory/Midwest Research Institute 199.4 3,522,500 3,522,500 7,045,000

Princeton Plasma Physics
Laboratory/Princeton University 59.4 10,000 10,000

Stanford Linear Accelerator
Center/Stanford University 187.0

Thomas Jefferson National Accelerator
Facility/Southeastern University
Research Associates, Inc. 70.2 1,874,633 1,874,633e

Bettis Atomic Power Laboratory/Bechtel
Group 305.1 8,686,000 8,686,000

Knolls Atomic Power Laboratory/KAPL,
Inc. (Lockheed Martin) 265.0 7,300,000 7,300,000

Savannah River Technology
Centerf/Westinghouse Savannah River
Co. 1,248.0 51,570,100 51,570,100

(Table notes on next page)
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Appendix I 

Contract Amount and Fees Earned by DOE’s

Laboratory Contractors in Fiscal Year 1998

aContract amounts for fiscal year 1998 include some estimates.

bA base fee, used in a performance fee contract, is the part of the fee not at risk and is similar to a
fixed fee.

cA performance fee can be either an award fee or an incentive fee or a combination.

dThe fee is to be determined after DOE reviews of the contractor’s self-assessment and after the
issuance of final DOE reports.

eThe fee is considered a management allowance, which is similar to a fixed fee.

fThe contract and fee amounts shown are for the entire Savannah River Site, including the
Savannah River Technology Center.

Source: GAO based on data from DOE’s headquarters and operations offices.
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Appendix II 

Status of DOE Laboratory Contracts as of
March 30, 1999

Laboratory/contractor Type and status of contract

Argonne National Laboratory/University of Chicago Incentive-fee contract. DOE plans to extend this contract 5 years, but is
renegotiating to make it consistent with the federal acquisition
regulations format and to incorporate all contract reform features,
including performance-based provisions.

Brookhaven National Laboratory/Brookhaven Science
Associates

Fixed-fee contract. The new contract was signed in January 1998 with a
fixed fee through September 1998. DOE is still negotiating the contract
for fiscal year 1999. DOE plans to negotiate a performance fee.

Idaho National Engineering and Environmental
Laboratory/Lockheed Martin Idaho Technologies Company

Incentive-fee contract. DOE plans to recompete this contract in fiscal
year 1999. The current contractor, Lockheed Martin, announced it will
not bid.

Lawrence Berkeley National Laboratory/University of
California

Incentive-fee contract. The amount of the annual available fee remains
the same for each year of the 5-year contract.

Lawrence Livermore National Laboratory/University of
California

Incentive-fee contract. The amount of the annual available fee remains
the same for each year of the 5-year contract.

Los Alamos National Laboratory/University of California Incentive-fee contract. The amount of the annual available fee remains
the same for each year of the 5-year contract.

Oak Ridge National Laboratory/Lockheed Martin Energy
Research

Fixed-fee contract. DOE is recompeting this contract. DOE plans to
convert this contract to a performance fee. Lockheed-Martin announced
that it will not bid as a prime contractor on the new contract. The other
two contracts for this site—for environmental cleanup and
production—are performance-fee

Pacific Northwest Laboratory/Battelle Memorial Institute Incentive-fee contract. DOE converted this contract from a fixed-fee to
an incentive-fee type and made available $7.1 million in potential fees
geared to incentives in four areas—science and technology excellence,
operational excellence, leadership and management, and community
relations.

Sandia National Laboratories/Sandia Corp. (Lockheed Martin) Fixed-fee contract. The contract that expired in September 1998 was
renegotiated and extended noncompetitively for 5 years. The new
contract remains a fixed-fee arrangement but now includes performance
objectives, measures, and criteria. DOE decided that the contractor’s
superior performance could be sustained with a fixed fee.

Ames Laboratory/Iowa State University Incentive-fee contract. DOE is renegotiating this contract and plans to
extend noncompetitively for 5 years. DOE plans to make the contract
consistent with the federal acquisition regulations format and to
incorporate all contract reform conditions, including performance-based
provisions.

Fermi National Accelerator Laboratory/University Research
Associates, Inc.

Fixed-fee contract. DOE has not announced whether it will recompete or
extend this contract. DOE rates the contractor’s performance as
outstanding.

National Renewable Energy/Midwest Research Institute Award-fee contract. DOE recompeted this contract in 1998. The new
contract was effective on Oct. 1, 1998, and is fixed fee until March 1999,
at which time DOE intends to includes an award fee for the remainder of
the contract period.

Princeton Plasma Physics Laboratory/Princeton University Fixed-fee contract. The contractor did not want any fee, but DOE
negotiated a small fee of $10,000.

(continued)
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Appendix II 

Status of DOE Laboratory Contracts as of

March 30, 1999

Laboratory/contractor Type and status of contract

Stanford Linear Accelerator Center/Stanford University No-fee contract. The contract term ended on March 31, 1998, and was
extended noncompetitively on a month-by-month basis during
negotiations to incorporate performance-based incentives. The contract
was then extended noncompetitively for 5 years in January 1999. The
contract includes performance measures and expectations, but no fee.

Thomas Jefferson National Accelerator Facility/Southeastern
University Research Associates, Inc

No fee contract (with management allowance). The contract is currently
being renegotiated so that it can be extended noncompetitively for 5
years. DOE plans the new contract to be a fixed-fee arrangement.
Objectives of the negotiations are to structure the contract to be
consistent with the federal acquisition regulations format and to
incorporate all contract reform conditions, including performance-based
features.

Bettis Atomic Power Laboratory/Bechtel Group Fixed-fee contract. The contract was recompeted in 1998. The new
contractor was selected (the Bechtel Group) but the incumbent
contractor, Westinghouse Electric Corporation, protested the award. The
existing contract extended non-competitively pending the result of a bid
protest to GAO. The bid protest was denied by GAO. The new contract
with Bechtel was effective February 1, 1999.

Knolls Atomic Power Laboratory/KAPL, Inc. (Lockheed
Martin)

Fixed-fee contract.

Savannah River Technology Center/Westinghouse Savannah
River Co.

Incentive-fee contract.

Source: GAO based on data from DOE’s operations offices.
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Appendix III 

Comments From the Department of Energy

Note: GAO comments
supplementing those in the
report text appear at the
end of this appendix.
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Appendix III 

Comments From the Department of Energy

See comment 1.

See comment 2.

See comment 1.

Now on p. 1.
See comment 1.

See comment 3.

See comment 4.
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Comments From the Department of Energy

See comment 5.

See comment 6.

Now on p. 6.
See comment 7.
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Comments From the Department of Energy

See comment 8.
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Comments From the Department of Energy

See comment 9.
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Comments From the Department of Energy

Now on p. 4.
See comment 10.

Now on p. 4.
See comment 11.

Now on pp. 5 and 6.
See comment 12.
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Now on p. 6.
See comment 13.

Now on p. 8.
See comment 14.
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See comment 1.
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GAO Comments The following are GAO’s comments on the Department of Energy’s letter
dated April 22, 1999.

1. We have made changes to the report as appropriate in response to DOE’s
comments.

2. Our wording is drawn from DOE’s guidance on performance-based
contracting, and we have made changes to our report to reflect DOE’s
comments. DOE recommends that its laboratory contracts contain
performance-based features, which include clear expectations described
in terms of results, not how the work is to be accomplished.

3. As we stated in our report, DOE’s evaluations did not focus on the
laboratory contractors, nor did these evaluations focus on the costs and
benefits of performance-based contracting features, including the impact
of fees.

4. We recognize that one of the purposes of providing fees is to reflect the
financial risk associated with work performance, and we make this point
in our report. Our 1994 recommendation questioned the cost-benefit of the
increased fees, regardless of whether they were related to performance or
financial risk. We continue to believe that our recommendation is relevant
because DOE has not evaluated the cost and benefit of the fees it is
providing to laboratory contractors.

5. We believe our wording adequately reflects the conditions discussed.
Information on the laboratory fees and total contract costs is presented in
appendix I.

6. We have made changes to the report as appropriate in response to DOE’s
comments on contract type. We stated in our report that DOE’s
performance-based contracting is in a state of transition. We also stated
that there are wide variations in performance measures and fee
arrangements negotiated by DOE and its laboratory contractors. This
material is presented as facts describing the conditions that presently
exist. Our report also describes the reasons for the variability in laboratory
contracts and includes most of the reasons given in DOE’s comments. We
have made changes in the report to reflect these additional reasons for the
variability in DOE’s laboratory contracts.

7. Our statement that contract differences are the product of DOE’s relying
on its field units to tailor contracts to local conditions is based on
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interviews with numerous DOE field officials. This statement is not an
implied criticism of how DOE negotiates contracts. Also, we disagree with
DOE’s characterization that contractors’ preferences are “generally
irrelevant” when accounting for the variations that exist among laboratory
contractors. As DOE noted, contractors’ preferences are reflected in the
negotiation process. In our discussions with DOE field officials responsible
for negotiating contracts, laboratory contractors’ preferences on fees were
cited as a critical factor in determining fee structures.

8. Our report recognizes that developing the optimum number of
performance measures is a challenge, as reflected in the wide range of
performance measures in use even among similar laboratories. We are not
suggesting that any two contractors should have the same measures or the
same number of measures. Our point is that DOE continues to struggle with
finding the right number of measures. To further illustrate, the University
of California’s fiscal year 1998 contracts for its two weapons
laboratories—Lawrence Livermore and Los Alamos—contain 83 and 120
performance measures, respectively, even though these laboratories are
very similar in budget and scope. They are, however, managed by different
DOE field units.

9. Our purpose in including comments we received from DOE field units is
to illustrate the wide differences in philosophy about the use of fees to
motivate laboratory contractors. Several DOE field staff, as well as
contractors, told us that they strongly believe that providing fees does not
motivate contractors, including both for-profit and not-for-profit
contractors. Moreover, our statement that performance-based contracting
has tended to focus in some instances on monetary rewards at the expense
of good science was a frequent comment from both DOE field officials and
laboratory contractors. Thus, it is very important to identify the need for
monetary incentives where they are appropriate. Other motivations that
DOE cited for laboratory contractors, such as their reputations in the
scientific community and desire for contract extensions, were added to
our report. These differences in philosophy account for some of the
variation in contracts.

10. Our report reflects information provided directly from DOE field staff,
who we were advised by DOE headquarters were the proper source for this
information. The data in DOE’s comments are reflected in the appendixes
to our report. We have also revised our report to show that there are now
18 laboratory contractors, reflecting a recent change in how DOE defines its
laboratories.
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11. DOE field officials told us that performance fees are used to encourage
superior performance. Asserting that fees are used to link performance to
financial reward is self-evident in this context.

12. We agree with DOE that no single approach in contracting has proven to
be optimum, and we reflected this view in our report. Regarding the wide
variability in fee arrangements, we stated that there was very little
consistency among the contracts of similar laboratory contractors
conducting similar work. We also stated that local conditions influence the
variability in laboratory contracts.

13. Our wording was taken from DOE’s guidance on performance-based
contracting. As we state in our report, prior assessments of
performance-based contracting have not focused on laboratory
contractors. We also stated in our report that DOE believes that the results
from its assessments of performance-based contracting have been
positive. We believe it is a logical and desirable step for DOE to determine
whether performance-based contracting is improving performance at
lower cost in its national laboratories. Also, we are not suggesting that DOE

should abandon its performance-based approach or that it should
eliminate performance-based fees in its laboratory contracts. It is also not
our intent to show that performance-based contracting should be
abandoned if its impacts on the laboratories cannot be measured. We
believe that effective implementation of performance-based contracting
provisions is dependent on the ability to support the fee amounts paid
through a cost and benefit analysis. While it may appear intuitively
obvious that defining performance expectations and measuring results are
effective management tools, it is not intuitively obvious that the
government is receiving a reasonable return on its investments in fee
amounts for laboratory contractors. Likewise, while DOE commented that
increases in fees reflect, in part, the increased financial risks being borne
by contractors, no cost-benefit analysis quantifying this increased financial
risk has been completed; thus it is not possible to determine if the proper
level of fee is appropriate for the risk assumed.

14. We recognize that laboratory contractor fees are relatively small
percentages of the total contract amounts. However, these percentages,
which translated into $100 million in fees for fiscal year 1998, must be
considered in light of the fact that DOE’s laboratories are government
owned and that a laboratory contractor’s financial risk is limited.
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To obtain information on the national laboratories’ contracts, we
interviewed officials from the following laboratories: Sandia National
Laboratories and Los Alamos National Laboratory in New Mexico;
Lawrence Berkeley National Laboratory, Lawrence Livermore National
Laboratory, and the Stanford Linear Accelerator in California; the National
Renewable Energy Laboratory in Colorado; the Idaho National
Engineering and Environmental Laboratory in Idaho; the Oak Ridge
National Laboratory in Tennessee; and the Argonne National Laboratory in
Illinois. We also spoke with laboratory officials in other locations to obtain
cost and status information. We asked officials at these laboratories to
comment on the impact of performance-based contracting on their
operations.

We also interviewed Department of Energy (DOE) officials responsible for
overseeing these laboratories. These officials were from DOE’s operations
offices in Albuquerque, New Mexico; Oakland, California; Oak Ridge,
Tennessee; and Chicago, Illinois. We also interviewed DOE area and site
office staff located at each of the operations offices we visited. To obtain a
broader perspective, we interviewed DOE headquarters officials
responsible for developing contracting policy.

We conducted our review from September 1998 through April 1999 in
accordance with generally accepted government auditing standards.
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